
I. Plant Vogtle Budget- 8th VCMR ending Dec 31, 2012   [Prenovitz] #29849
NWS #6

GA Power(GPC) Estimated
46 %Vogtle 100 %Vogtle

 Budget ($- B) Budget ($- B)
----------------------- -----------------------

1. Total Cost to Date (Cap. & Fin) $2.57 $5.59

2. Revised  Budget (Cap. & Fin) $6.85 $14.90

3. Cost to Complete $4.28 $9.30

4. Unresolved $925 M cost[50-50% split] $0.21 $0.46

5. Adj- New budget $7.06 $15.36

6. Adj- Cost to Complete $4.49 $9.77
--------------------------------------------------------------- ------------------------------------------------------------------
II-- Vogtle Break-Even Analysis --

Project  becomes unfeasible [GPC projections]
--------------------------------------------------------------- --------------------- ------------------------
1. Total Cost to Date (Cap. & Fin) $2.57 $5.59

2. Revised  Budget $6.85 $14.90
    Incremental cost = B/E $2.50 $5.43
         [GPC est $2 - $3B, from cross]

3. Total to reach B/E $9.35 $20.33

4. Cost to Complete $6.78 $14.75
Source:  GPC testimony & cross 7-18-2013

--------------------------------------------------------------- ------------------------------------------------------------------
III-- Vogtle Budgets v. GPC Asset Base 2012
--------------------------------------------------------------- --------------------- ------------------------
1.  GA Power- Net Plant in Service ($- B) 18.8$   

2.  GA Power- Gross Generation Plant ($-B) 14.6$   

Source:  GPC 2012 Annual Report, P.34, P.41  


